
 
 

Muscoy Team Conference Call Notes 
8 January 2007 (2:00 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 
 

Roger Nommensen/URS 
Connie Biedel/URS  

Matt Litchfield/SBMWD 
John Perry/SBMWD 

 Patrick Barbree/URS  Dave Solomona/SBMWD 
 Tim Gere/URS  Terry Tonn/SBMWD 
 Mark Eisen/Secor  Mike Lowe/SBMWD 
 Tom Perina/CH2M Hill  Lana Kennerly/SBMWD 
 Bob Kemmerle/E2  Russell Smith/SBMWD 

Construction/Validation/Performance (Kit Veldman) 

� MW-136 A,B,C and EW-108 PA/PB were sampled week of 1 January. Setting bags at 
Muscoy wells week of 8 January, and should be pulled week of 22 January. 

� URS has received Final and Validated Data through November. Kit will follow up with 
Marcie, as Mark has not received the Validated Data. 

� URS is finalizing the Draft Final Cost Performance Report. 
� URS is awaiting comments on the Six-Month Report from the City.  Comments should be 

sent out this week. 
� URS is awaiting comments from the City on the Draft RA Report.  Kim will forward Fred’s 

comments on the Draft RA Report. 
� The SBMWD Well Sites Report is in progress. 
� URS and Secor are coordinating with getting information on the dewatering at 109. 
� Drilling began on EW-108 last week. As of noon today, the drilling was at 377'. The 24-hour 

drilling will begin either 12 January or 15 January. 
� Kim would like Matt to have Russ do a noise monitoring this week and then more monitoring 

when the 24-hour drilling begins. 
� On 2 January, Kit forwarded the corrected electrical drawings to E2, Secor, and CH2M Hill. 
� The updated PDF for the 19th Street and Encanto Park Construction Inspection Report will be 

included in the Final RA Report. 
� When Roger gets the e-logs he will send a copy to Mark, Mike, and Matt. 

General Discussion 

�  The construction meeting is tentatively scheduled for either 12 January or 16 January. 

Next Conference Call 

Tuesday, 16 January 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332# 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an attendee’s 
understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The 
minutes contained herein will stand if not corrected within ten (10) days of this writing. 
 


